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RECOMMENDATION:

The California Department of Transportation (Department) recommends that the California
Transportation Commission amend the Corridor Mobility Improvement Account (CMIA) baseline
agreement for the 1-215 Bi-County HOV Gap Closure project (PPNO 0041G) in San Bernardino and
Riverside Counties.

ISSUE:

The Department, the San Bernardino Associated Governments (SANBAG) and the Riverside County
Transportation Commission (RCTC) propose to amend the CMIA baseline agreement for the 1-215
Bi-County HOV Gap Closure project (PPNO 0041G) to update the project funding plan and the
delivery schedule.

BACKGROUND:

The project, located across the county line between San Bernardino and Riverside Counties, will
construct approximately 7.5 miles of high occupancy vehicle (HOV) lanes in each direction of the
[-215. The project limits are from the State Route (SR)-91/SR-60/1-215 Interchange in Riverside
County to the West Orange Show Road/South Auto Drive in San Bernardino County. The project
scope also includes the replacement of the Burlington Northern Santa Fe (BNSF) Overhead structure
and the bridge widening over the Union Pacific Railroad (UPRR) lines. Once constructed, this
project will complete approximately 70 miles of the HOV lane system on 1-215 and SR-91, from the
city of San Bernardino to Artesia in Los Angeles County.

Increase in construction costs

The preliminary design for the BNSF Overhead structure had assumed a single steel girder to replace
the existing structure. Because of a large skew angle and a longer span length, the type of structure
was changed to a steel truss. In addition, due to the limited available space in the freeway median, it
was determined that three single track bridges will be required instead of a single structure that
would have accommodated all three tracks. These changes have resulted in an increase in
construction capital from $134,850,000 to $139,063,000; an increase of $4,213,000, and
construction support from $13,484,000 to $16,270,000; an increase of $2,786,000.
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Update project funding plan

The cost-sharing between RCTC and SANBAG has been revised after completion of the design
plans. The preliminary project cost had been split based on the number of miles of roadway
improvements in each county. After completion of the design plans, the construction quantities were
segregated by each county. The cost sharing is now based upon actual physical improvements in
each county. As aresult, RCTC’s contribution has been reduced by $8,039,000. These savings will
go back to the Riverside County’s future Regional Improvement Program (RIP) shares. SANBAG is
proposing to use a combination of RIP funds and local funds to cover the increase in its share of
project cost.

In addition SANBAG is proposing to remove the Regional Surface Transportation Program (RSTP)
funds from this project and replace with an equal amount of Congestion Mitigation and Air Quality
(CMAQ) funds.

Update delivery schedule

The completion of the design review process has taken longer than planned due to the large size of
the design package that consists of more than 1500 plan sheets. In addition, the project construction
duration has increased by 20 months due to the following reasons:

e Change in type of structure for the BNSF Overhead - The original project schedule was
developed very early in the Environmental (PA&ED) phase. As described above, the
structure type was changed during the design phase. This change in structure type requires
an off-site fabrication and transport to the project site resulting in additional construction
time.

e Detour for BNSF and UPRR tracks - A viaduct structure is needed for the construction of the
detour (shoofly) for the BNSF lines. BNSF has approximately one mile of mainline track
that will be realigned to allow for the new structures. A shoofly is also required for the
widening of the 1-215 bridge adjacent to the UPRR tracks.

e Pavement rehabilitation project - A State Highway Operation and Protection Program
(SHOPP) funded pavement rehabilitation project lies within the limits of this CMIA project.
Combining the SHOPP project with this CMIA project for construction purposes will result
in savings in contract administration costs, better traffic controls and less impacts to the
traveling public.

The updated schedule for the key delivery milestones is tabulated below.

Milestone Baseline Proposed
End Right of Way Mar 2012 June 2012
Ready-to-List (RTL) Mar 2012 June 2012
Begin Construction Aug 2012 Nov 2012
End Construction Aug 2014 May 2016
Begin Closeout Sep 2014 May 2016
End Closeout Sep 2016 Apr 2018
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A concurrent request for allocation of funds for the 1-215 Bi-County HOV Gap Closure project is
also included as part of this month’s Commission agenda.

RESOLUTION CMIA PA-1112-042

Be it Resolved, that the California Transportation Commission does hereby amend the Corridor
Mobility Improvement Account (CMIA) baseline agreements for the 1-215 Bi-County HOV Gap
Closure project (PPNO 0041G) in accordance with the information described above and illustrated
in the following table.
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REVISE: 1-215 HOV Bi County HOV Gap Closure project (PPNO 0041G)

County District PPNO EA Element | Const. Year | PM Back | PM Ahead Route/Corridor
San Bernardino/ 8 0041G 0M940 Co 2011-12 43.2 (Riv) 5.1 (SBd) 215
Riverside 21.5 (Riv) 21.7 (Riv) 91

Implementing Agency: (by |PA&ED |SANBAG PS&E Department

component) R/IW SANBAG CON Department

RTPA/CTC: San Bernardino Associated Governments

Project Title: 1-215 HOV Bi County Gap HOV Closure

Location In Riverside and San Bernardino Counties, from 91/60/215 interchange to south of 215/0Orange Show Road interchange.
Description: Construct one HOV lane in each direction.

(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND | TOTAL R/W | CON
Prior | 10/11 | 11/12 | 12/13 | 13/14 | 14/15 | R/W | CON |PA&ED| PS&E | Supp | Supp

Regional Improvement Program (R1P) - SANBAG
Existing | 45,089 45,089 45,089
Change 6,314 6,314 6,314
Proposed | 51,403 51,403 51,403
Regional Improvement Program (RIP) - RCTC
Existing | 22,105 2,185 | 19,920 17,659 2,185 2,261
Change (8,039) 0] (8,039 (7,542) 0 (497)
Proposed | 14,066 2,185 11,881 10,117 2,185 1,764
Interregional Improvement Program (11P)
Existing 4,961 4,961 4,961
Change 0 0 0
Proposed | 4,961 4,961 4,961
Congestion Mitigation Air Quality (CMAQ)
Existing | 15,609 15,609 0 4,765 0 10,844 0
Change | 34,850 0| 34,850 0| 31,567 0 3,283
Proposed | 50,459 15,609 | 34,850 4,765 [ 31567 10,844 3,283
Local Funds - RCTC
Existing 1,305 1,305 1,305
Change 0 0 0
Proposed 1,305 1,305 1,305
Local Funds (Measure 1) - SANBAG
Existing | 38,316 | 4,815| 5447 28,054 5447 | 28,054 | 4,815
Change 8,724 0 0| 8724 0| 8724 0
Proposed | 47,040 | 4,815 5447 | 36,778 5447 | 36,778 | 4,815
Regional Surface Transportation Program (STP)
Existing | 34,850 34,850 34,850
Change | (34,850) (34,850) (34,850)
Proposed 0 0 0
State Bond - Corridor Mobility Improvement Account (CMIA)
Existing | 15,460 15,460 4,237 11,223
Change 0 0 0 0
Proposed | 15,460 15,460 4,237 11,223
Total
Existing | 177,695 | 6,120 | 23,241 | 148,334 10,212 1 134,850 [ 6,120 | 13,029 13,484
Change 6,999 0 0| 6,999 0| 47213 0 0 2,786
Proposed | 184,694 | 6,120 [ 23,241 | 155,333 10,212 | 139,063 | 6,120 | 13,029 16,270
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